
Meeting Minutes Transmittal
Waste Encapsulation and Storage Facility (WESF)

Project Managers Meeting
825 Jadwin / Room 202
Richland, Washington

March 24, 2016

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated Project Managers Meeting. Signatures denote concurrence
with the content only and are not intended to imply agreement to any commitments.

Date: i IlL(
Project Manager Representati , Ecology

K\ a~&. <KisS Date: 9a -/C
Project Mhnager Representative, RL

LWFS Administrative Record H6-08
J. V. Borghese H8-43
M. S. Collins A6-38
R. H. Engelmann H8-45
0. A. Farabee A6-38
R. D. Hildebrand A5-11
S. K. Johansen T1-41
R. L. Long Jr. A5-15
A. C. McKarns A5-19
L. C. Petersen S5-31
J. A. Reddick A6-38
S. N. Schleif HO-57
J. H. Temple HO-57
E. R. Skinnarland HO-57
D. J. Watson S4-83



WESF PMM Minutes
March 24, 2016

Waste Encapsulation and Storage Facility (WESF)
Project Managers Meeting Minutes

825 Jadwin/Room 202/700 Area
Richland, Washington

March 24,2016

The approved January 28, 2016, Project Managers Meeting (PMM) Minutes were

submitted to the Administrative Record (AR). The February 25,2016, PMM minutes

were approved today by the RL and Ecology representatives and will be submitted to the

AR.

II. Operational Status
Dave Watson (CHPRC) provided the operational status for the WESF activities (see handout).

Mr. Watson noted that some of the electrical runs that carry instrumentation cables and electrical

wires have been relocated to allow core drilling into the south wall of the truck port for the

exhaust ducting. Mr. Watson reported that the electrical characterization of wiring that goes into

hot cells is starting this week. The characterization work is a preparatory step to removing the

electrical wires, and the energized wires will be identified and de-energized. Mr. Watson added

that the conduit penetrations will be sealed to ensure no grout or water seeps into the operations

gallery or service gallery. Mr. Watson stated that concrete core drilling mockups were done on a

spare G-Cell cover block and through a 16-foot section of concrete, and the expectations were

met on the performance of the core drilling and the accuracy.

Mr. Watson noted that in regard to the electrical hazards, there is an emphasis with radiological

conditions in the cable trays and the electrical panel boxes that have surface contamination. Mr.

Watson stated that the wires will be decontaminated, and a common method is to wipe down the

wires with damp cloths. Mr. Watson stated that the decontamination effort will be an airborne

job, and the workers will be on masks. Mr. Watson noted that it poses a challenge to

decontaminate wires that may be energized or on insulation that is old. Mr. Watson pointed out

that it is a unique situation, and that all of the power cannot be shut off to the facility for a period

of time, so the electrical workers will wear special protective clothing while conducting the

inspections.

Mr. Watson noted that the field execution schedule that was shared with Ecology last month has

not changed. Stephanie Schleif (Ecology) requested that the field execution schedule be attached

to the February 25, 2016 PMM minutes. Stephanie Johansen (CHPRC) stated that she would

provide a copy of the schedule to be attached to the minutes. Ms. Schleif asked when the core

drilling will start. Ms. Johansen responded that the prep work to start core drilling is scheduled

for April 28, 2016, but noted that the electrical work is fairly complicated and could take longer

than estimated. Ms. Johansen added that there should be a better indication by the next PMM

about when the core drilling would start.

Mr. Watson stated that notice was provided to Ecology regarding the removal of a diesel engine

from the air operating permit (AOP). Ms. Schleif acknowledged receipt of the letter. Mr. Watson

stated that everything is in place from an air permitting perspective. Mr. Watson noted that there

are two HEPA filter heads that will be grouted, and a negative air machine will be used during the

process. Mr. Watson stated the negative air machines have been delivered, and startup testing on

the two HEPA filters will be done.

III. Status of Previous Agreements and Commitments

A. There were no previous agreements or commitments to status.
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IV. New Agreements and Commitments

A. There were no new agreements or commitments to status.

V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
A. WESF Closure Plan

Ms. Schleif stated that the next permitting activity will be the closeout of the public
comment period on April 27, 2016, and then Ecology will be working on its response to
comments and finalizing the permit to issue.

B. Hanford Facility RCRA Permit Rev. 9 Update
Ms. Schleif reported that the status of Rev. 9 has not changed since the last PMM. Ms.
Schleif stated that internal workshops on training are scheduled to be completed this month,
and that efforts are continuing with finalizing the inspection internal workshops and
deficiency major themes. Ms. Schleif added that the last two internal workshops for
processing and the waste analysis plan (WAP) have not been scheduled.

Ms. Schleif addressed the question that Ms. Johansen asked during the last PMM about
informally submitting a section to use for review during the unit group workshops after
Ecology has gone through the major themes workshops. Ms. Schleif stated that she
discussed Ms. Johansen's question with the permitting group, and there will be further
discussion before an answer could be provided.

Ms. Schleif requested clarification about Ms. Johansen's reference to sections and asked if
she was referring to closure plans. Ms. Johansen responded that she was not referring to
closure plans. Ms. Johansen stated that the permitting plan calls out for a certified Part B to
be resubmitted, and the required documents are listed which include processing, inspection
schedule, training plan, preparedness and prevention, and security addenda. Ms. Johansen
noted that the WAP is not included. Ms. Johansen stated that the team is working towards
the schedule for completing all of those documents by the end of September 2016, and she
expressed a concern about Ecology starting unit specific workshops on any of those
addenda before the end of September. Ms. Johansen pointed out that it would be more
efficient for Ecology to review RL/CHPRC's revised addenda than to use the Rev. 9
versions. Ms. Schleif stated that Ms. Johansen had provided clarification to take back for
discussion with the permitting group.

Ms. Johansen suggested that there were two good options: 1) RL/CHPRC to provide
Ecology individual addenda before the unit specific workshop; 2) defer unit specific
workshops for WESF until after the Part B submittal, which is scheduled by the end of
September 2016. Ms. Schleif asked if RL/CHPRC could start revising the addenda in the
order that Ecology is going through the major themes workshops. Ms. Johansen responded
that the addenda are being revised in that order. Ms. Johansen noted that the preference is
to prepare one certified submittal, and the goal is to reach a solution that will be beneficial
to RL/CHPRC and Ecology.

Ms. Schleif suggested that this discussion could be continued during the Tuesday weekly
meetings since all of the members needed are in attendance. Ms. Johansen responded that
there is not an issue as long as Ecology has not scheduled any unit specific workshops, but
it could become an issue in the next couple months. Ms. Schleif concurred, and noted that
Ms. Johansen's question has been sent out internally in an email.

C. Milestone M-092-05
Ms. Schleif initiated a discussion regarding this milestone, which is due June 2017 to
determine the disposition path and establish interim agreement milestones for Hanford
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Site cesium/strontium capsules. Ms. Schleif stated that John Price (Ecology) has

expressed an interest in revising the milestone language. Julie Reddick (RL) stated that

there has been some discussion about revising the milestone language that would
provide something of value. Ms. Schleif agreed, noting that the milestone talks about
the national high level waste repository and a schedule that leads to disposition at the
repository. Ms. Reddick stated that she would follow up within RL to determine who

would be the appropriate personnel to get involved with revising the milestone
language. Ms. Schleif requested a continuation of this discussion during the next
PMM.

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2

A. There were no approved change requests identified.

VII. General Discussion
A. Ms. Reddick reported that a request for proposal (RFP) has been issued for the central

portion of the capsule extended storage project, which would provide the cask storage
system. Ms. Reddick noted that the RFP represents one procurement out of what might
be several procurements. Ms. Reddick stated that a vendor tour is scheduled this week.

Ms. Reddick noted that the cask storage system relies on the completion of the
stabilization and ventilation project. Ms. Reddick expressed appreciation to Ecology
for the temporary authorization that ensures work will continue.

VIII. Actions

Unit Description of Action Status Date

Stabilization Ms. Schleif requested an update on the New 2/25/16
Activities stabilization activities schedule. Ms. Johansen
Schedule will provide an update on the schedule at the

March PMM.
A schedule was provided to Ms. Schleif on Open 3/24/16
2/23/16. It was reported that the schedule has
not changed. A copy of the schedule will be
attached to the 2/25/16 PMM minutes. --

IX. Documents for Submittal to the Administrative Record

A. The February 25, 2016, PMM minutes and the field execution schedule were identified
for submittal to the AR.

X. Next Project Managers Meeting

A. The next PMM was scheduled for April 28, 2016.



WESF Core Drilling & Grouting Schedule

Activity Name Rem Start Finish 2016
Dur Ib I Marl Apr I May IJun I Jul Aug I Sep I Oct

RCRA Permit - Draft Permit Public Comment Period (45 Days)

Receive Temporary Authorization for Core Drilling from Ecology

Implement Conditions and Controls for Core Drilling

Core Drilling Contractor Field Preparations - Shielding / Containment

Complete Core Drilling in Hot Manipulator Repair Shop

RCRA Permit - Ecology Issues RCRA Permitting Decision (60 Days)

Stage Core Drill Equipment and Materials in Canyon

Complete Core Drilling in Canyon

Receive TemporaryAuthorization for Grouting from Ecology

Implement Conditions and Controls for Grouting

Grouting Contractor Field Preparations - Slick Line / Thrust Block Installation

RCRA Permit - Issue RCRA Permit (30 days)

Complete Core Drilling of K3 Filter Pit

Complete Grouting of K3 Duct

Complete Grouting of K3 Duct Trench

Complete Grouting of Hot Pipe Trench & Hot Cells

RCRA Permit - WESF Implements RCRA Permit

Completion of DOE Commitment (13-NSD-0042 RL) (Finish by 30-Sep-16)

11-May-1628-Mar-16

31-Mar-16*

31-Mar-16

31-Mar-16

28-Apr-16

12-May-16

12-May-16

17-May-16

23-May-16*

23-May-16

23-May-16

11-Jul-16

14-Jul-16

28-Jul-16

03-Aug-16

08-Aug-16

10-Aug-16

-L -,

06-Apr-16

27-Apr-16

11-May-16

10-Jul-16

16-May-16

13-Jul-16

06-Jun-16

05-Jul-16

09-Aug-16

27-Jul-16

02-Aug-16

04-Aug-16

29-Sep-16

07-Sep-16

29-Sep-16
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FEBRUARY 2016
WASTE ENCAPSULATION AND STORAGE FACILITY
REPORT FOR THE MARCH 24, 2016 PMM

FACILITY OPERATIONS and PREPARATIONS FOR STABILIZATION /
VENTILATION UPGRADE CONSTRUCTION:

" Identification of electrical conduit penetrations into the hot cells for purposes of isolation
and sealing preparatory to grouting the hot cells is in progress.

" Conduit carrying electrical and instrumentation & control wiring has been removed or
rerouted out of the way for core drilling in the south wall of the Truck Port for the tie in
to the K-3 exhaust ducting.

STABILIZATION / VENTILATION UPGRADE PROJECT ACTIVITIES

* Placement of concrete for the K3N ventilation skid foundation and some of the K3N
outdoor ducting support foundations is complete.

" Modifications and cleaning to the ventilation skid for use with Project W130 is nearing
completion.

* Conducting concrete core drilling tests on mock ups the Hot Cell divider walls and a
spare G Cell cover block have been completed successfully.

* The Field Execution Schedule for WESF core drilling and grouting provided to Ecology
on February 23, 2016 has not changed.

PERMITTING ACTIVITIES

" DOE-RL transmitted on March 7, 2016, a notice to Ecology of permanently shutting
down the diesel engine to 282-BA deep well pump for removal from the AOP.

* Ecology transmitted to DOE-RL on March 11, 2016 Part V of the Hanford Facility
RCRA Permit, the proposed Class 3 permit modification which includes the Hot Cell A
through Hot Cell F Closure Plan and updated WESF Part A. The Class 3 permit
modification went out for public comment on March 14, 2016 and will run through April
27, 2016.

* Ecology transmitted to DOE-RL on March 21, 2016 Temporary Authorization to allow
closure activities for WESF Hot Cells A through F to begin.
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WASTE ENCAPSULATION AND STORAGE FACILITY
(WESF) PROJECT MANAGERS MEETING

825 Jadwin / Room 540S
Hanford, Washington

March 24, 2016

9:00 A.M. to 9:30 A.M.

Agenda

I. The approved January 28, 2016, Project Managers Meeting (PMM) Minutes are submitted to
the Administrative Record (AR). The February 25 2016, PMM minutes are in review by RL
and Ecology representatives and will be submitted to the AR after signature approved.

I. Operational Status

III. Status of Previous Agreements and Commitments

IV. New Agreements and Commitments

V. Near Term Schedules and Ongoing Activities (Milestones, TSD Unit)
A. WESF Closure Plan
B. HF RCRA Permit Rev. 9 Update

VI. Approved Changes Signed Off in Accordance with TPA Section 12.2

VII. General Discussion

VIII. Actions
Unit
Stabilization Activities
Schedule

Description of Action
Ms. Schleif requested an update on
the stabilization activities schedule.
Ms. Johansen will provide an update
on the schedule at the March PMM.

VI. Next Project Managers Meeting

Status
New

Date
2/25/16

IX. Documents for Submittal to the Administrative Record




